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On June 1, 2017, Pukalani Associates, LLC ( Movant ) filed a Motion for Extension of

Time to Complete Construction of Infrastructure Improvements (“Motion ), Memorandum in

Support of Motion, Declaration of Jordan E. Hart, Declaration of Mark Lane, and a Certificate of

Service in this proceeding, pursuant to sections 15-15-70, 15-15-79, and 15-15-94, Hawafi

Administrative Rules (“HAR”).

On June 9, 2017, the State Office of Planning (“OP ) requested a 30-day time e tension

for filing responses on the Motion.



On June 9, 2017, the Executive Officer of the Land Use Commission granted the

requested time extension for the filing of responses to the Motion after conferring with each of

the other parties.

On June 15, 2017, Movant filed a letter stating  no objection  to the extension requests.

On June 26, 2017, the County of Maui, Planning Department ( County ) filed its

Statement of No Opposition to Petitioner s Motion for Extension of Time to Complete

Construction of Infrastracture Improvements.

On July 7, 2017, OP filed Office of Planning s Response to Petitioner’s Motion for

Extension of Time to Complete Construction of Infrastructure Improvements.

On August 4, 2017, OP filed OP’s Amended Response to Petitioner’s Motion for

Extension of Time to Complete Constraction of Infrastructure Improvements.

On August 15, 2017, the Commission mailed the August 23, 2017 meeting notice and

agenda to all Parties and the Statewide and Maui mailing lists.

The Motion was heard in Kahului, Maui, Hawafi, on August 23, 2017. William Yuen,

Esq., Sarah Chadwick Cocke, Esq., and Jordan Hart appeared on behalf of Movant - Pukalani

Associates, EEC; Dawn Takeuchi-Apuna, Esq., Rodney Funakoshi, and Lorene Maid appeared

on behalf of OP; and Michael Hopper, Esq., and William Spence appeared on behalf of the

County.

There was no public testimony.

At the hearing, Movant presented information, describing past difficulties in securing

financing and requirements by the County for updated studies for a new change in zoning

request, in support of extending the time to complete construction of the backbone infrastructure

improvements. The County had no opposition to the Motion. OP had no objection to the Motion

and believed Movant had shown good cause to justify the e tension request.
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After hearing argument of the parties, discussion, questioning, and deliberation by the

Commissioners, a motion was made and seconded to grant Movant s Motion for Extension of

Time to Complete Construction of Infrastructure Improvements by amending Condition No. 18

and Condition No. 19 to allo  an additional five years until June 29, 2024 from the date of the

original Decision and Order dated June 29, 2009. There being a vote tally of 6 ayes, 0 nays and

3 excused, the motion carried.

This Commission, having duly considered the Motion for Extension of Time to Complete

Construction of Infrastructure Improvements filed by Pukalani Associates, EEC, the arguments

and representations by the parties, and the record in this docket, hereby finds and concludes that

Pukalani Associates, EEC, has supported its position for an extension of time to complete

construction of infrastructure improvements. Therefore, for good cause shown,

IT IS HEREBY ORDERED that the Motion for Extension of Time to Complete

Construction of Infrastructure Improvements be GRANTED and that Conditions No. 18 and No.

19 of the Findings of Fact, Conclusions of Law, and Decision and Order entered by the State

Land Use Commission on June 29, 2009, be amended to allow an additional five years, until

June 29, 2024, for the completion of infrastructure improvements.
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ADOPTION OF ORDER

The ORDER and its ADOPTION shall take effect upon the date this ORDER is

certified and filed by this Commission.

DONE at Honolulu, Hawai 1, this 1 2th   °f October, 2017, per motion

on August 23, 2017.

APPROVED AS TO FORM

Deputy Attorney General

Filed and effective on:

10/12/17 

LAND USE COMMISSION

Executive Officer
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I hereby certify that a copy of the ORDER GRANTING MOTION FOR EXTENSION

OF TIME TO COMPLETE CONSTRUCTION OF INFRASTRUCTURE IMPROVEMENTS

was served upon the following by either hand delivery or depositing the same in the U. S. Postal

Service by regular or certified mail as noted:

CERTIFIED WILLIAM W.L. YUEN, Esq.
MAIL: SARAH CHADWICK COCKE, Esq.

Alston Hunt Floyd & Ing
1001 Bishop Street, Suite 1800
Honolulu, HawaPi 96813
ATTORNEY FOR MOVANT, PUKALANI ASSOCIATES, LLC



DEL.:

REGULAR
MAIL:

REGULAR
MAIL:

REGULAR
MAIL:

LEO ASUNCION, Director
State Office of Planning
P. O. Box 2359
Honolulu, Hawafi 96804-2359

DAWN TAKEUCHI-APUNA, Esq.
BRYAN C. YEE, Esq.
Deputy Attorney General
Hale Auhau
425 Queen Street
Honolulu, Hawafi 96813
ATTORNEY FOR STATE OFFICE OF PLANNING

WILLIAM SPENCE, Director
Maui Planning Department
County of Maui
250 South High Street
Kalana Pakui Building, Suite 200
Wailuku, Hawafi 96793

MICHAEL HOPPER, Esq.
Deputy Corporation Counsel
Department of the Cor oration Counsel
County of Maui
200 South High Street
Wailuku, Hawafi 96793
ATTORNEY FOR THE COUNTY OF MAUI,
DEPARTMENT OF PLANNING

Dated: Honolulu, Hawafi, i n/i ?/i 7

D,
Executive Officer
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